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Contractor Kcnuon J Contract # J EP-82-10-01 I TO#: I 0067 I Date I April21 , 2014-AprilZS, 20 14 

EPA Region 2 I Site ID I A23K I Shift I 0800 - 1630 hours 

Site Name Superior Barrel and Drum Site 
798 Jacob HatTis Lane, Elk, Gloucester County, New Jersey 

osc Keith Glenn I Margaret Gregor 

Ri\1 Gary Beland 

Monitors Keith Glenn I Margaret Gregor I Work Order #26 

Personnel Authorized 
Qty Description Hrs/day Qty Description Hrs/day 

I Response Manager 8 L Foreman 0 

I FCA 8 0 Senior Electrical Engineer 0 

l Chemical Technician 8 0 Senior Civil Engineer 0 

1 Operator 0 4 Clean-Up Technician 0 

1 T &D Coordinator 8 0 Hydro-Geolo!:,rist 0 

2 Chemist 8 0 Stmctural Engineer 0 

Equipment and Expendable Materials Authorized 
Description Qty Description Qty 

Truck 3 Cell Phone 2 
Van 1 Computer 2 
Portable toilets 3 Drum carts 2 
Bob Cat I Supplied Air 
Generator 2 Drum sampling equipment 
Light Tower 1 Dumpster I 
Office Trailer 1 Connex (one for Decon) 2 
High Capacity Copy Machine w/ Scan Cap. 1 Printer I 

Fork Lift 2 

Special Comments/OT Authorization, DBA Authorization & Other Spccialjzcd Instructions 
-Hours authorized are not to exceed 40/week/person. OT hours are not authorized. 

-Hours listed may be used for off-site work for the FCA, Chemist, Chemical Technician. T&D Coordinator and Response Manager. Off-site work 

hours are authorized due to Site closure for the holiday week. Activities to be performed include reviewing analytical data received from the tab, 
award of Subcontract 3. generation of Subcontract 4, and other preparations for the T&D of waste located on-site. 
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United States Environmental Protection Agency- Region 2 
CERCLA Removal Action Work Order 

Contractor Kemron I Contract# I ll:P-S2-10-01 I TO#: I 0067 I Date I At>ril21, 2014-April25. 2014 
EPA Re£ion 2 I Site lD I A23K I Shift I 0800 - 1630 lwurs 
Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester Count)', New Jersey_ 
osc Keith Gleun I Margaret Gregor 

RM Gary B~land 

Monitors Keith Glenn I Margaret Gregor I Work Order #26 

Description of Work To Be Performed 

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the 
dates further should be discussed with the OSC. 

• Provide internet service. 
• Provide potable water service for the office. 
• Provide security guards for off-hours, including weekends, holidays and Site closures due to the holiday week. 
• Provide for waste management of on-site operations. 

• Continue preparing containers for shipment. 
• Generate waste profiles and prepare materials for transport and disposal. 

• Determine bulking schemes for remaining site wastes 
• Review analytical data and generate bid packages for the transport and disposal of all additional site materials. 

• Award subcontract for Subcontract #3 of T&D. 
• Review analytical data generated from composite samples. 
• Develop bulking and disposal schemes for the remaining waste located on-site. 
• Generate the documentation needed for Subcontract #4 of T&D, to include all remaining waste located on-site . 

Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports. Draft 1900-55s shall be delayed no 
more than 2 weeks of services. 

Follow Re9ion 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and 
Green Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy 
sources. 

Ensure the Health and Safety of all Kemron personnel 011-site. 

l certify that tht> above work is ordered and authorized ill 
Ute performance of the above cited Task Order. 

Printc Name and Title Dntc 

Keith Glenn, Federal On-Scene Coordinator 4/ 18/ 14 

I acknowledge receipt of this work orde1·. 
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